COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/13/2005

ESTIMATE SUMMARY 15:27:10
CONTID: C14621 ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14621-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 29.0 DAYS TIME ALLOW: 30 WORK DAYS
SH 8: SH 74 TO C-470 PERCENT TIME: 96.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: STA 008A-005
SH 8: SH 74 TO C-470
NAME OF ROAD: 008A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/13/2005 DATE TIME STARTED 08/01/2005
2500 E BRANNAN WAY DATE LET 02/03/2005 DATE WORK BEGAN 08/01/2005
DATE AWARDED 02/14/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2005 DATE ACCEPTED
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 08/01/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 487,551.54 PARTICIPATING $ 280,541.47 $ 280,541.47
AWARD PROJECT AMT: $ 387,890.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 57.54% TOTAL EARNINGS 280,541.47 280,541.47
FUNDS AVAILABLE: $ 207,010.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 280,541.47 280,541.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,818.36 -5,818.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 274,723.11 274,723.11
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 274,723.11 274,723.11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 274,723.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00090
0010 202-00200
0015 202-00203
0020 202-00240
0025 202-00810
0030 202-00821
0035 202-01300
0040 202-04002
0045 202-04005
0050 208-00011
0055 208-00020

Cl4621
14621-BID
STA 008A-005

ITEM
DESCRIPTION

REMOVAL OF DELINEATOR

*REMOVAL OF SIDEWALK

*REMOVAL OF CURB AND GUTTER

*REMOVAL OF ASPHALT MAT (PLANING)

REMOVAL OF GROUND SIGN

REMOVAL OF SIGN PANEL

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

*CLEAN VALVE BOX

*EROSION BALES (WEED FREE)

*SILT FENCE
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
818.57000 0.000 0.00
0065 208-00050 *STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 8.000 1,039.20
129.90000 8.000 1,039.20
0070 210-00815 RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
16.35000 0.000 0.00
0075 210-04010 *ADJUST MANHOLE 10.000 0.000
EACH 9.000 6,403.95
711.55000 9.000 6,403.95
0080 210-04050 *ADJUST VALVE BOX 11.000 0.000
EACH 10.000 2,885.00
288.50000 10.000 2,885.00
0085 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 64.000 0.000
TON 0.000 0.00
112.55000 0.000 0.00
0090 403-00800 EMERGENCY POTHOLE REPAIR 50.000 0.000
TON 5.740 645.75
112.50000 5.740 645.75
0095 403-34741 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 4,196.090 0.000
TON 4,196.090 165,116.14
39.35000 4,196.090 165,116.14
0100 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 1,518.000 0.000
GAL 1,518.000 2,732.40
1.80000 1,518.000 2,732.40
0105 420-00500 *GEOTEXTILE (PAVING) 29,513.000 0.000
SY 0.000 0.00
1.15000 0.000 0.00
0110 606-02003 *END ANCHORAGE (NONFLARED) 2.000 0.000
EACH 0.000 0.00

2,308.30000 0.000 0.00
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 608-00000 *CONCRETE SIDEWALK 55.000 0.000
sy 24.400 778.36
31.90000 24.400 778.36
0120 608-00010 *CONCRETE CURB RAMP 70.000 0.000
SY 26.700 2,200.08
82.40000 26.700 2,200.08
0125 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 0.000
LF 85.000 1,623.50
19.10000 85.000 1,623.50
0130 612-00001 DELINEATOR (TYPE I) 25.000 0.000
EACH 0.000 0.00
9.80000 0.000 0.00
0135 612-00002 DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
10.90000 0.000 0.00
0140 612-00003 DELINEATOR (TYPE III) 18.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS 1I) 51.000 0.000
SF 0.000 0.00
10.10000 0.000 0.00
0150 614-00012 SIGN PANEL (CLASS II) 236.000 0.000
SF 0.000 0.00
17.20000 0.000 0.00
0155 614-00013 SIGN PANEL (CLASS III) 36.000 0.000
SF 0.000 0.00
17.20000 0.000 0.00
0160 614-01582 STEEL SIGN SUPPORT (2-1/2 INCH ROUND) (POST AND 229.000 0.000
SLIPBASE)
LF 0.000 0.00
26.20000 0.000 0.00
0165 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 2.000 0.000
EACH 0.000 0.00
796.75000 0.000 0.00
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-72875 *LOOP DETECTOR WIRE 2,250.000 0.000
LF 1,032.000 2,012.40
1.95000 1,032.000 2,012.40
0175 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 0.000 0.00
6,166.54000 0.000 0.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 2,521.19
2,521.19000 1.000 2,521.19
0185 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 9,316.40
9,316.40000 1.000 9,316.40
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 1.000 3,819.90
3,819.90000 1.000 3,819.90
0195 627-00005 *EPOXY PAVEMENT MARKING 86.000 0.000
GAL 0.000 0.00
136.45000 0.000 0.00
0200 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 170.000 0.000
GAL 81.000 3,977.10
49.10000 81.000 3,977.10
0205 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 233.000 0.000
SF 170.000 1,666.00
9.80000 170.000 1,666.00
0210 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 301.000 0.000
(WORD-SYMBOL)
SF 198.500 3,037.05
15.30000 198.500 3,037.05
0215 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,820.000 0.000
(XWALK-STOPLINE
SF 1,034.000 10,133.20
9.80000 1,034.000 10,133.20
0220 630-00000 *FLAGGING 400.500 0.000
HOUR 400.500 9,171.45

22.90000 400.500 9,171.45
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00003  *UNIFORMED TRAFFIC CONTROL 60.500 0.000
HOUR 60.500 3,829.65
63.30000 60.500 3,829.65
0230 630-00007  *TRAFFIC CONTROL INSPECTION 14.000 0.000
DAY 11.000 600.05
54.55000 11.000 600.05
0235 630-00012  *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 15.000 6,303.00
420.20000 15.000 6,303.00
0240 630-00020  *TRAFFIC CONTROL VEHICLE 2.000 0.000
DAY 0.000 0.00
218.30000 0.000 0.00
0245 630-80001  *FLASHING BEACON (PORTABLE) 2.000 0.000
EACH 0.000 0.00
109.15000 0.000 0.00
0250 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 44.000 0.000
EACH 22.000 600.60
27.30000 22.000 600.60
0255 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000 0.000
EACH 18.000 491.40
27.30000 18.000 491.40
0260 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
27.30000 0.000 0.00
0265 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 45.000 0.000
SF 0.000 0.00
20.75000 0.000 0.00
0270 630-80355  *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 0.000 0.00
1,637.10000 0.000 0.00
0275 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.000 218.30

218.30000 1.000 218.30
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80360  *DRUM CHANNELIZING DEVICE 25.000 0.000
EACH 6.000 98.10
16.35000 6.000 98.10
0285 630-80380  *TRAFFIC CONE 200.000 0.000
EACH 100.000 545.00
5.45000 100.000 545.00
0290 700-70010  F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0295 700-70012  F/A ASPHALT PAVEMENT INCENTIVE 4,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70014  F/A INCENTIVE PAYMENT SMOOTHNESS 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70021  F/A ON-THE-JOB TRAINEE 300.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0310 700-70028  F/A ESB PROGRAM 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0315 700-70310  F/A LANDSCAPING RESTORATION 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70380  F/A EROSION CONTROL 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0340 608-00015  TRUNCATED DOMES TRUNCATED DOMES / CMO # 02 40.000 0.000
SF 40.000 1,680.00
42.00000 40.000 1,680.00
0345 630-80351  VERTICAL PANEL (PLASTIC) VERTICAL PANEL (PLASTIC) / 30.000 0.000
cMO # 03
EACH 15.000 663.00

44.20000 15.000 663.00
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PCN: 14621-BID ESTIMATE RUN 09/13/2005
PROJECT: STA 008A-005 ESTIMATE NO: 0001 15:27:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 613-07000 PULL BOX (SPECIAL) /CMO # 04 3.000 0.000
EACH 3.000 1,185.00
395.00000 3.000 1,185.00
CAT 0200 CURRENT AMT $ 460,899.18 $ 280,541.47$ 280,541.47

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0325 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
14,079.36000 0.000 0.00
0330 620-00011 FIELD LABORATORY (CLASS 1) 1.000 0.000
EACH 0.000 0.00
11,787.20000 0.000 0.00
0335 620-00020 SANITARY FACILITY 2.000 0.000
EACH 0.000 0.00
392.90000 0.000 0.00
CAT 0400 CURRENT AMT $ 26,652.36 $ 0.00$ 0.00

PROJECT TOTAL CURRENT AMT $ 487,551.54 $ 280,541.47 $ 280,541.47



